

80-9045  
5 JUN 1980

MEMORANDUM FOR: Chief, Benefits and Services Division, OPPPM

NTL  
FROM:

[REDACTED]  
Chief, Real Estate and Construction  
Division, OL

SUBJECT: C-Vault Construction

REFERENCE: Memo from C/RECD to C/BSD dated 20 Sept 1978,  
Subj: Construction in the Gymnasium Area

1. After many delays, the General Services Administration has advised us that bids for the project to enlarge transformer Vault C will be opened on 26 June 1980. This would mean that construction could start in the basement area next to the gymnasium on or around 1 August 1980. As noted in our original memorandum, the shower rooms in Room BE28 will have to be demolished in order to move two large transformers into the area. It is estimated that the room will be unusable for a period of six months. In addition, it is expected that the running track will have to be closed intermittently for a few days at a time to allow heavy equipment to be moved into the area.

NTL  
2. We will be in a better position to give you more accurate details once the contract has been awarded and the contractor furnishes us with his construction schedule. We solicit your cooperation in notifying users of these facilities of the inconveniences they can expect. It is requested that we be furnished the name of a responsible official who can be contacted at the appropriate times to insure that the track and shower facilities are closed down when required. Please contact [REDACTED] C/HEB, for further details of this project.

STATINTL

[REDACTED]

OL 0 2464

STAT

Approved For Release 2002/05/07 : CIA-RDP85-00375R000400110069-2

Approved For Release 2002/05/07 : CIA-RDP85-00375R000400110069-2